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48 CFR Ch. 1 (10–1–12 Edition) 52.242–16 

STOP-WORK ORDER (AUG 1989) 

(a) The Contracting Officer may, at any 
time, by written order to the Contractor, re-
quire the Contractor to stop all, or any part, 
of the work called for by this contract for a 
period of 90 days after the order is delivered 
to the Contractor, and for any further period 
to which the parties may agree. The order 
shall be specifically identified as a stop-work 
order issued under this clause. Upon receipt 
of the order, the Contractor shall imme-
diately comply with its terms and take all 
reasonable steps to minimize the incurrence 
of costs allocable to the work covered by the 
order during the period of work stoppage. 
Within a period of 90 days after a stop-work 
order is delivered to the Contractor, or with-
in any extension of that period to which the 
parties shall have agreed, the Contracting 
Officer shall either— 

(1) Cancel the stop-work order; or 
(2) Terminate the work covered by the 

order as provided in the Default, or the Ter-
mination for Convenience of the Govern-
ment, clause of this contract. 

(b) If a stop-work order issued under this 
clause is canceled or the period of the order 
or any extension thereof expires, the Con-
tractor shall resume work. The Contracting 
Officer shall make an equitable adjustment 
in the delivery schedule or contract price, or 
both, and the contract shall be modified, in 
writing, accordingly, if— 

(1) The stop-work order results in an in-
crease in the time required for, or in the 
Contractor’s cost properly allocable to, the 
performance of any part of this contract; and 

(2) The Contractor asserts its right to the 
adjustment within 30 days after the end of 
the period of work stoppage; provided, that, if 
the Contracting Officer decides the facts jus-
tify the action, the Contracting Officer may 
receive and act upon a proposal submitted at 
any time before final payment under this 
contract. 

(c) If a stop-work order is not canceled and 
the work covered by the order is terminated 
for the conveninece of the Government, the 
Contracting Officer shall allow reasonable 
costs resulting from the stop-work order in 
arriving at the termination settlement. 

(d) If a stop-work order is not canceled and 
the work covered by the order is terminated 
for default, the Contracting Officer shall 
allow, by equitable adjustment or otherwise, 
reasonable costs resulting from the stop- 
work order. 

(End of clause) 

Alternate I (APR 1984). If this clause 
is inserted in a cost-reimbursement 
contract, substitute in paragraph (a)(2) 
the words ‘‘the Termination clause of 
this contract’’ for the words ‘‘the De-
fault, or the Termination for Conven-

ience of the Government clause of this 
contract.’’ In paragraph (b) substitute 
the words ‘‘an equitable adjustment in 
the delivery schedule, the estimated 
cost, the fee, or a combination thereof, 
and in any other terms of the contract 
that may be affected for the words an 
equitable adjustment in the delivery 
schedule or contract price, or both.’’ 

[48 FR 42478, Sept. 19, 1983, as amended at 50 
FR 2272, Jan. 15, 1985; 54 FR 29283, July 11, 
1989. Redesignated and amended at 60 FR 
48251, 48256, Sept. 18, 1995] 

52.242–16 [Reserved] 

52.242–17 Government Delay of Work. 

As prescribed in 42.1305(c), insert the 
following clause in solicitations and 
contracts when a fixed-price contract 
is contemplated for supplies other than 
commercial or modified-commercial 
items. The clause use is optional when 
a fixed-price contract is contemplated 
for services, or for supplies that are 
commercial or modified-commercial 
items. 

GOVERNMENT DELAY OF WORK (APR 1984) 

(a) If the performance of all or any part of 
the work of this contract is delayed or inter-
rupted (1) by an act of the Contracting Offi-
cer in the administration of this contract 
that is not expressly or impliedly authorized 
by this contract, or (2) by a failure of the 
Contracting Officer to act within the time 
specified in this contract, or within a reason-
able time if not specified, an adjustment (ex-
cluding profit) shall be made for any in-
crease in the cost of performance of this con-
tract caused by the delay or interruption and 
the contract shall be modified in writing ac-
cordingly. Adjustment shall also be made in 
the delivery or performance dates and any 
other contractual term or condition affected 
by the delay or interruption. However, no ad-
justment shall be made under this clause for 
any delay or interruption to the extent that 
performance would have been delayed or in-
terrupted by any other cause, including the 
fault or negligence of the Contractor, or for 
which an adjustment is provided or excluded 
under any other term or condition of this 
contract. 

(b) A claim under this clause shall not be 
allowed (1) for any costs incurred more than 
20 days before the Contractor shall have no-
tified the Contracting Officer in writing of 
the act or failure to act involved, and (2) un-
less the claim, in an amount stated, is as-
serted in writing as soon as practicable after 
the termination of the delay or interruption, 
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but not later than the day of final payment 
under the contract. 

(End of clause) 

[48 FR 42478, Sept. 19, 1983. Redesignated and 
amended at 60 FR 48251, 48256, Sept. 18, 1995; 
72 FR 27389, May 15, 2007] 

52.243–1 Changes—Fixed-Price. 
As prescribed in 43.205(e), insert the 

following clause: 

CHANGES—FIXED-PRICE (AUG 1987) 

(a) The Contracting Officer may at any 
time, by written order, and without notice to 
the sureties, if any, make changes within the 
general scope of this contract in any one or 
more of the following: 

(2) Drawings, designs, or specifications 
when the supplies to be furnished are to be 
specially manufactured for the Government 
in accordance with the drawings, designs, or 
specifications. 

(2) Method of shipment or packing. 
(3) Place of delivery. 
(b) If any such change causes an increase 

or decrease in the cost of, or the time re-
quired for, performance of any part of the 
work under this contract, whether or not 
changed by the order, the Contracting Offi-
cer shall make an equitable adjustment in 
the contract price, the delivery schedule, or 
both, and shall modify the contract. 

(c) The Contractor must assert its right to 
an adjustment under this clause within 30 
days from the date of receipt of the written 
order. However, if the Contracting Officer 
decides that the facts justify it, the Con-
tracting Officer may receive and act upon a 
proposal submitted before final payment of 
the contract. 

(d) If the Contractor’s proposal includes 
the cost of property made obsolete or excess 
by the change, the Contracting Officer shall 
have the right to prescribe the manner of the 
disposition of the property. 

(e) Failure to agree to any adjustment 
shall be a dispute under the Disputes clause. 
However, nothing in this clause shall excuse 
the Contractor from proceeding with the 
contract as changed. 

(End of clause) 

Alternate I (APR 1984). If the require-
ment is for services, other than archi-
tect-engineer or other professional 
services, and no supplies are to be fur-
nished, substitute the following para-
graph (a) for paragraph (a) of the basic 
clause: 

(a) The Contracting Officer may at any 
time, by written order, and without notice to 
the sureties, if any, make changes within the 

general scope of this contract in any one or 
more of the following: 

(1) Description of services to be performed. 
(2) Time of performance (i.e., hours of the 

day, days of the week, etc.). 
(3) Place of performance of the services. 

Alternate II (APR 1984). If the require-
ment is for services (other than archi-
tect-engineer services, transportation, 
or research and development) and sup-
plies are to be furnished, substitute the 
following paragraph (a) for paragraph 
(a) of the basic clause: 

(a) The Contracting Officer may at any 
time, by written order, and without notice to 
the sureties, if any, make changes within the 
general scope of this contract in any one or 
more of the following: 

(1) Description of services to be performed. 
(2) Time of performance (i.e., hours of the 

day, days of the week, etc.). 
(3) Place of performance of the services. 
(4) Drawings, designs, or specifications 

when the supplies to be furnished are to be 
specially manufactured for the Government 
in accordance with the drawings, designs, or 
specifications. 

(5) Method of shipment or packing of sup-
plies. 

(6) Place of delivery. 

Alternate III (APR 1984). If the re-
quirement is for architect-engineer or 
other professional services, substitute 
the following paragraph (a) for para-
graph (a) of the basic clause and add 
the following paragraph (f): 

(a) The Contracting Officer may at any 
time, by written order, and without notice to 
the sureties, if any, make changes within the 
general scope of this contract in the services 
to be performed. 

(f) No services for which an additional cost 
or fee will be charged by the Contractor shall 
be furnished without the prior written au-
thorization of the Contracting Officer. 

Alternate IV (APR 1984). If the re-
quirement is for transportation serv-
ices, substitute the following para-
graph (a) for paragraph (a) of the basic 
clause: 

(a) The Contracting Officer may at any 
time, by written order, and without notice to 
the sureties, if any, make changes within the 
general scope of this contract in any one or 
more of the following: 

(1) Specifications. 
(2) Work or services. 
(3) Place of origin. 
(4) Place of delivery. 
(5) Tonnage to be shipped. 
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